

**A RESOLUTION OF THE ALBANY CITY COUNCIL AUTHORIZING
ADDITIONAL PAVING LIMITS, STREETS PROGRAM BUDGET INCREASE,
AND THE CITY MANAGER TO EXECUTE CONTRACT CHANGE ORDERS
8 AND # 9 TO CONTRACT NO. C21-49**

WHEREAS, Staff requested and McGuire & Hester submitted a proposal in the not-to-exceed amount of \$72,920.00; and

WHEREAS, staff reviewed the cost proposal in conjunction with bid costs under the 2022 Annual Pavement Rehabilitation project and found the McGuire & Hester cost proposal to be lower than the bid costs; and

WHEREAS, the 900 Block of Masonic Avenue contains an on-street bicycle facility and is located within a highly used corridor for access to businesses on Solano Avenue; and

WHEREAS, staff identified significant delamination of pavement on the 900 Block of Masonic Avenue that requires pavement rehabilitation and that paving of this corridor will result in a more consistent roadway condition throughout the corridor.

NOW, THEREFORE, BE IT RESOLVED, that the Albany City Council hereby approves the addition of Masonic Avenue between Marin Avenue and Solano Avenue to the paving limits under Contract No. C21-49; and

BE IT FURTHER RESOLVED, that the Albany City Council authorizes the City Manager to execute Contract Change Orders to Contract No. C21-49 as follows: a) CCO #8 in the amount of \$91,961.69 for extra work necessary for construction of Marin Avenue Paving and Curb Ramp Rehabilitation Project – Phase 1, and b) CCO #9 in the amount of \$72,920.00 for construction of eight speed humps using funds previously appropriated as part of the City’s Traffic Calming Citywide Project (CIP No. 25001); and

BE IT FURTHER RESOLVED, that the Albany City Council appropriates \$300,000 from Measure B Local Streets & Roads funds (1101) and adjusts the budget accordingly for the Annual Street Rehabilitation Program (CIP No. 21000).

AARON TIEDEMANN, MAYOR